Table 1 - Quantity of Bank and Sediment Material Excavated to Date
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date
Date Location non-TSCA TSCA NAPL impacted Total

09/26/02 to 10/02/02 [Cell 1A 101 0 53 154
10/02/02 to 10/04/02 |Cell 1B 60 0 110 170
10/18/02 to 10/29/02 |Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 |Cell 3 183 0 200 383
11/18/02 to 11/25/02 |Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 |Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 [Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 |[Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 [Cell 5A 899 0 0 899
02/25/03 to 03/07/03 |[Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 |Cell 9 603 307 0 910
03/27/03 to 04/07/03 |[Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 |Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 [Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 |Cell 11A 957 166 462 1,585
06/25/03 to 07/18/03 |[Cell 12A 1,656 805 656 3,117

Total 19,158 5,300 1,491 25,949

Note:
All quantities determined by pre- and post- excavation surveying.
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Table 2 - Quantity of Material Transferred to OPCAs to Date
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs
Date | Location Hill 78 (non-TSCA) | Bldg. 71 (TSCA)
Site Preparation Activities
09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03 | Stockpile Management Area/Excavation Cells 1,749 (2) 1,353(2)
04/07/03 to 04/18/03 | Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03 | Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03 | Stockpile Management Area/Excavation Cells 1826 (3) 0
05/12/03 to 05/14/03 | Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03 | Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03 | Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03 | Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03 | Stockpile Management Area/Excavation Cells 1188 (3) 748 (3)
Project Totals 19,001 5,992
Note:
All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 14cy per truck, loaded with excavator.
(2) Estimated at 11cy per truck due to loading out frozen material.
(3) Estimated at 11cy per truck, loaded with front end loader.
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Table 3 - Quantity of Material Transported to Seneca Meadows Landfill, Waterloo, N.Y.
During the Month of August
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in tons)

Date Shipped Doc. Number Net Weight (Tons) (1)
08/27/03 0001SM 32.20
08/27/03 0002SM 33.02
08/28/03 0003SM 32.55
08/29/03 0004SM 31.79
08/29/03 0005SM 32.06
08/29/03 0006SM 34.42
08/29/03 0007SM 34.44

Total of Material Disposed 230.48

Notes:
(1) Net weights established at the disposal facility
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Preliminary analytical data
Subject to verification

Table 4 - NPDES non-PCB Sampling Results for Water Treatment System
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per billion, ppb)

Sample ID] H2-Ww000001-0-3L16 | H2-Ww000002-0-3L16 | H2-WW000003-0-3L16
Sample type Influent Intermediate Effluent NPDES Permit
Date Collected 7/16/2003 7/16/2003 7/16/2003 Regu|atory
Analyte Effluent Limits
APP IX SEMIVOLATILES
2-METHYLNAPHTHALENE 25 ND ND 100
ACENAPHTHENE 9.1J ND ND 100
ACENAPTHYLENE 0.62J ND ND 100
ANTHRACENE 2.8J ND ND 100
BENZO(A)ANTHRACENE 1.0J ND ND 100
BENZO(A)PYRENE 0.83J ND ND 100
BUTYLBENZYLPHTHALATE 0.54J ND ND 100
CHRYSENE 0.99J ND ND 100
FLUORANTHENE 3.6J ND ND 100
FLUORENE 4.6J ND ND 100
NAPHTHALENE 1.3J ND ND 100
PHENANTHRENE 10.0J ND ND 100
PYRENE 4.7 ND ND 100
APP IX VOLATILES
BENZENE 7.2 ND ND 5*
CARBON TETRACHLORIDE ND ND 0.38J N/A
CHLOROFORM ND 0.33J 0.63J 100
CIS-1,2-DICHLOROETHENE 1.9 ND 0.32J N/A
ETHYL BENZENE 0.95J ND ND N/A
M,P-XYLENE (SUM OF ISOMERS) 0.90J ND ND *
NAPHTHALENE 11.0 0.37J ND 100
O-XYLENE 0.20J ND ND *
TERT-BUTYL METHYL ETHER 15.0 12.0 7.0 70
TETRACHLOROETHYLENE(PCE) 6.9 ND ND N/A
TOLUENE 0.53J ND ND *
TRICHLOROETHYLENE (TCE) 1.1 ND 0.21J 5
XYLENES (TOTAL) 1.1 ND ND *
METALS
BARIUM 98.0 43.1 100
BERYLLIUM 0.41 0.21 4
CHROMIUM 6.1 1.7 100
COBALT 8.1 ND 100
COPPER 31.6 715 100
LEAD 35.2 ND 50
NICKEL 11.3 ND 100
TIN 7.6 ND 100
VANADIUM 5.8 ND 100
ZINC 50.1 21.8 500
ORGANIC
PETROLEUM HYDROCARBON | ND [ ND [ ND [ 5000

NOTES:

* Total BTEX (Benzene, Toluene, Ethyl Benzene and Xylene) can not exceed 100 ppb
Intermediate - sample collected between carbon units which are being operated in series.
Only detected constituents are summarized

ND - not detected

--- hot sampled

J - Indicates an estimated value

N/A - not available
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Preliminary analytical data
Subject to verification

Table 5 - Backfill Material Testing Results
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID] H2-OT000034-0-3G04-1 [ H2-OT000034-0-3G04-2 | H2-OT000056-0-3G05-1 | H2-OT000056-0-3G05-2
Sample type Common Fill Common Fill Common Fill Filter Common Fill Filter Regulatory
Date Collected 08/04/2003 08/04/2003 08/05/2003 08/05/2003 Limits (1)
Analyte

APP IX SEMIVOLATILES
APP IX VOLATILES
METALS
PCBS
PCB, TOTAL [ ND | ND [ ND | ND [ o1+
ORGANIC
PETROLEUM HYDROCARBON [ ND | ND [ ND | ND [ 200*
Notes:

Only detected constituents are summarized

ND - not detected

--- hot sampled

(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
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Table 6 - Daily Air Monitoring Results

August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind N/A N/A
Downwind N/A N/A
8/1/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/4/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/5/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/6/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/7/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/8/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/11/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/12/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/13/2003 Background N/A N/A
Upwind 0.015 8:00
Downwind 0.031 8:00
8/14/2003 Background - -
Upwind N/A N/A
Downwind N/A N/A
8/15/2003 Background N/A N/A
Upwind 0.030 11:00
Downwind 0.020 11:00
8/18/2003 Background - -
Upwind N/A N/A
Downwind N/A N/A
8/19/2003 Background
Upwind 0.026 10:00
Downwind 0.025 10:00
8/20/2003 Background - -
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Average Site
Concentration Average Period
Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind 0.042 7:00
Downwind 0.041 7:00
8/21/2003 Background
Upwind N/A N/A
Downwind N/A N/A
8/22/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
8/25/2003 Background N/A N/A
Upwind 0.036 8:00
Downwind 0.019 8:00
8/26/2003 Background - -
Upwind 9:00
Downwind 0.036 9:00
8/27/2003 Background
Upwind - -
Downwind 0.003 6:00
8/28/2003 Background - -
Upwind N/A N/A
Downwind N/A N/A
8/29/2003 Background N/A N/A
notification level 0.120
action level 0.150
Notes:

N/A - Not available due to precipitation

--- - No reading due to technical difficulties with monitoring equipment
Sampler for Fred Garner Park has been held up in repairs as the manufacturer relocated
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Table 7 - Daily Water Column Turbidity Monitoring Results
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity
Date Coltsville (cfs) Location Average High Low
Upstream of Lyman Street Bridge 51.4 186.6 8.6
8/1/2003 39 Downstream of Pomeroy Avenue Bridge 19.7 35.3 5.5
Upstream of Lyman Street Bridge 7.8 11.4 5.4
8/4/2003 116 Downstream of Pomeroy Avenue Bridge 114 16.1 8.4
Upstream of Lyman Street Bridge 37.6 152.5 8.3
8/5/2003 75 Downstream of Pomeroy Avenue Bridge 10.9 15.3 7.9
Upstream of Lyman Street Bridge 175.3 227.1 1235
8/6/2003 184 Downstream of Pomeroy Avenue Bridge 29.8 50.5 21.7
Upstream of Lyman Street Bridge N/A N/A N/A
8/7/2003 135 Downstream of Pomeroy Avenue Bridge 26.4 61.9 16.3
Upstream of Lyman Street Bridge N/A N/A N/A
8/8/2003 99 Downstream of Pomeroy Avenue Bridge 145 58.2 8.9
Upstream of Lyman Street Bridge N/A N/A N/A
8/11/2003 150 Downstream of Pomeroy Avenue Bridge 29.2 150.0 8.4
Upstream of Lyman Street Bridge N/A N/A N/A
8/12/2003 863 Downstream of Pomeroy Avenue Bridge 145 147.2 0.2
Upstream of Lyman Street Bridge N/A N/A N/A
8/13/2003 1010 Downstream of Pomeroy Avenue Bridge 232.1 690.5 55.9
Upstream of Lyman Street Bridge N/A N/A N/A
8/14/2003 341 Downstream of Pomeroy Avenue Bridge 29.6 43.1 23.1
Upstream of Lyman Street Bridge N/A N/A N/A
8/15/2003 183 Downstream of Pomeroy Avenue Bridge 20.0 26.4 17.7
Upstream of Lyman Street Bridge N/A N/A N/A
8/18/2003 312 Downstream of Pomeroy Avenue Bridge 52.5 155.4 29.2
Upstream of Lyman Street Bridge N/A N/A N/A
8/19/2003 257 Downstream of Pomeroy Avenue Bridge 34.6 46.6 28.1
Upstream of Lyman Street Bridge N/A N/A N/A
8/20/2003 135 Downstream of Pomeroy Avenue Bridge 32.0 45.3 26.4
Upstream of Lyman Street Bridge N/A N/A N/A
8/21/2003 88 Downstream of Pomeroy Avenue Bridge 34.0 47.1 26.2
Upstream of Lyman Street Bridge N/A N/A N/A
8/22/2003 66 Downstream of Pomeroy Avenue Bridge 30.8 35.2 29.0
Upstream of Lyman Street Bridge N/A N/A N/A
8/25/2003 53 Downstream of Pomeroy Avenue Bridge 40.0 51.8 325
Upstream of Lyman Street Bridge N/A N/A N/A
8/26/2003 55 Downstream of Pomeroy Avenue Bridge 43.3 54.9 35.4
Upstream of Lyman Street Bridge N/A N/A N/A
8/27/2003 49 Downstream of Pomeroy Avenue Bridge 10.3 23.6 3.4
Upstream of Lyman Street Bridge 4.1 5.9 2.8
8/28/2003 40 Downstream of Pomeroy Avenue Bridge 1.2 3.1 0.6
Upstream of Lyman Street Bridge 4.3 8.9 3.2
8/29/2003 42 Downstream of Pomeroy Avenue Bridge 1.0 1.6 0.5
Notes:
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream
(Lyman Street) + 50 ntu
cfs - Cubic feet per second
ntu - nephelometric turbidity units
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS
sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
N/A: YSI 6200 Datalogger failed for unknown reasons. YSI is attempting to recover the data.
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Table 8 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results

August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data
Subject to verification

Pittsfield, MA
Turbidity (ntu) Water | Water | Calculated | Calculated Total PCB Filtered PCB
Estimated Dally | Temp. | Temp. Flow Flow End Concentration | Concentration

Location Date |Flow (cfs)| High [ Low |Avarage| (°C) |End(°C)| Beginning (cfs) Sample ID (ug/l) (ug/l)
Upstream of Newell St. Bridge 07/17/03 53 18.5** | 19.0** 21.1 32.9 HO-SW000054-0-3L17 ND(0.013) ND(0.013)
Downstream of Lyman St. Bridge 07/17/03 53 5.7 4.1 4.9 19.43* H2-SW000055-0-3L17 0.016 ND(0.013)
Upstream of EIm St. Bridge 07/17/03 53
Downstream of Pomeroy Ave. Bridge | 07/17/03 53 5.9 3.4 4.5 20.21* 41.3 63.1 H2-SW000052-0-3L.17 1.1 0.11
Upstream of Newell St. Bridge 08/06/03 184 130.0 113.9
Downstream of Lyman St. Bridge 08/06/03 184 227.1 [ 123.5| 175.3 | 22.14* H2-SW000055-0-3G06 1.3 ND(0.012)
Upstream of EIm St. Bridge 08/06/03 184
Downstream of Pomeroy Ave. Bridge | 08/06/03 184 50.5 [ 21.7 29.8 | 22.17* 192.6 181.1 H2-SW000052-0-3G06 0.043 ND(0.012)
(duplicate) 08/06/03 184 50.5 21.7 29.8 22.17* 192.6 181.1 H2-SW000052-1-3G06 ND(0.012)
Upstream of Newell St. Bridge 08/20/03 135 HO-SW000054-0-3G20 NR NR
Downstream of Lyman St. Bridge 08/20/03 135 N/A N/A N/A N/A H2-SW000055-0-3G20 NR NR
Upstream of Elm St. Bridge 08/20/03 135
Downstream of Pomeroy Ave. Bridge | 08/20/03 135 453 | 26.4 | 32.0 | 20.22* 156.1 135.9 |H2-SW000052-0-3G20 NR NR
Notes:
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
cfs - Cubic feet per second
ntu - nephelometric turbidity units
--- - No data obtained
* - Temperature measured YSI 600 oms system.
** . Temperature measured using hand held stainless steel thermometer.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Water column samples were collected as 10-hour composite samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event.
NR - Not yet reported
N/A - Probe not working
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Preliminary analytical data
Subject to verification
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Preliminary analytical data
Subiject to verification

Table 9 - PCB Air Sampling Results
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in rrg/m3)

Aroclor 1016, & | Aroclor 1221,

Sample ID Location* Date Collected 1242 1232, & 1248 | Aroclor 1254 | Aroclor 1260
H2-AR000007-0-3G29 background 8/29/2003 NR NR NR NR
H2-AR000018-0-3G29 AR000018 8/29/2003 NR NR NR NR

H2-AR000018-1-3G29 (duplicate) AR000018 8/29/2003 NR NR NR NR
H2-AR000022-0-3G29 AR000022 8/29/2003 NR NR NR NR
H2-AR000026-0-3G29 AR000026 8/29/2003 NR NR NR NR
H2-AR000027-0-3G29 AR000027 8/29/2003 NR NR NR NR

Notes:
Notification Level: 0.05ng/m?

Action Level: 0.1mg/m?
NR - Not yet reported
* - See Figure 1 for locations
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Preliminary analytical data
Subject to verification

Table 10 - Sheetpile Confirmatory Wipe Samples
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in mg/100 cm?)

Aroclor 1016, 1221, 1232,

Sample ID Date Collected 1242, & 1248 Aroclor 1254 | Aroclor 1260 | Total PCBs
H2-X1000079-0-3G13 08/13/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000080-0-3G13 08/13/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000081-0-3G14 08/14/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000082-0-3G14 08/14/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000083-0-3G14 08/14/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000084-0-3G15 08/15/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000085-0-3G18 08/18/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000086-0-3G18 08/18/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000087-0-3G18 08/18/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000088-0-3G19 08/19/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000089-0-3G19 08/19/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000090-0-3G20 08/20/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000091-0-3G20 08/20/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000092-0-3G20 08/20/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000093-0-3G21 08/21/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)

Notes:

PCB Action Level - 10.0 mg/100 cm?
ND(0.5) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Preliminary analytical data
Subject to verification

Table 11 - NAPL-Impacted Sediment from Cells 11 and 12A Testing Results
August 2003 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID] H2-OT000069-0-3L16 | H2-OT000070-0-3L16 | H2-OT000071-0-3L16 | H2-OT000072-0-3L17 | H2-OT000073-0-3L17 | H2-OT000074-0-3L17
Cell 11A, NAPL- Cell 11A, NAPL- Cell 11A, NAPL- Cell 12A, NAPL- Cell 12A, NAPL- Cell 12A, NAPL-
impacted sediment | impacted sediment | impacted sediment | impacted sediment | impacted sediment | impacted sediment
Sample type stockpile stockpile stockpile stockpile stockpile stockpile
Date Collected 07/16/2003 07/16/2003 07/16/2003 07/17/2003 07/17/2003 07/17/2003
Analyte

APP IX SEMIVOLATILES

2-METHYLNAPHTHALENE 1.9 0.91J 24.0 5.6 11.0
ACENAPHTHENE 12.0J 5.8 --- 6.8J 9.4 2.8J
ACENAPTHYLENE ND 0.74 ) 13.0 3.0J 5.0
ANTHRACENE 19.0 5.5 --- 13.0 9.5 5.7
BENZO(A)ANTHRACENE 31.0 7.7 9.1 7.7 3.9
BENZO(A)PYRENE 28.0 6.3 --- 7.6 6.7 357
BENZO(B)FLUORANTHENE 24.0 45 3.7J 2.8J 1.2
BENZO(GHI)PERYLENE 16.0J 3.2J --- 3.6J 273 1.4
BENZO(K)FLUORANTHENE 20.0 3.6 3.8J 4.0 2.1J
CHRYSENE 32.0 7.7 --- 7.9 7.1 3.8J
DIBENZO(A,H)ANTHRACENE 45 0.82J 1.1 0.65J 0.31J
DIBENZOFURAN 3.6J 0.58 J --- 0.86J 0.37J 0.34J
FLUORANTHENE 95.0 18.0 19.0 17.0 7.7
FLUORENE 10.0J 2817 --- 12.0 6.0 4.4
INDENO(1,2,3-C,D)PYRENE 15.0J 2.7J 2.8J 220 1.1J
NAPHTHALENE 6.2 1.1J --- 38.0 2.2 19.0
PHENANTHRENE 67.0 11.0 45.0 26.0 20.0
PYRENE 58.0 18.0 --- 22.0 19.0 11.0

TCLP SEMIVOLATILES

all Non-Detects

all Non-Detects

all Non-Detects

all Non-Detects

all Non-Detects

APP IX VOLATILES

1,2,4-TRICHLOROBENZENE 0.002 J ND 0.19J ND ND
1,4-DIOXANE (P-DIOXANE) ND ND --- 12.0J ND ND
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Preliminary analytical data
Subject to verification

Sample ID] H2-OT000069-0-3L16 | H2-OT000070-0-3L16 | H2-OT000071-0-3L16 | H2-OT000072-0-3L17 | H2-OT000073-0-3L17 | H2-OT000074-0-3L17
Cell 11A, NAPL- Cell 11A, NAPL- Cell 11A, NAPL- Cell 12A, NAPL- Cell 12A, NAPL- Cell 12A, NAPL-
impacted sediment | impacted sediment | impacted sediment | impacted sediment | impacted sediment | impacted sediment
Sample type stockpile stockpile stockpile stockpile stockpile stockpile
Date Collected 07/16/2003 07/16/2003 07/16/2003 07/17/2003 07/17/2003 07/17/2003
Analyte
2-BUTANONE ND 0.0033J --- ND ND ND
ACETONE 0.023 0.023 --- ND ND ND
BENZENE 0.0017J 0.0011J --- ND ND ND
CARBON DISULFIDE 0.0039 J 0.0038 J --- ND ND ND
ETHYL BENZENE ND ND --- 0.13J ND ND
M,P-XYLENE (SUM OF ISOMERS) ND ND --- 0.41J ND 0.31J
METHYL METHACRYLATE ND ND --- ND 0.62 ND
NAPHTHALENE 0.018 0.014 --- 20.0 2.4 10
O-XYLENE ND ND --- 0.16 J ND 0.12J
STYRENE ND ND --- 0.18J ND 0.12J
XYLENES (TOTAL) ND ND --- 0.59 ND 0.45J
HERBICIDES

all Non-Detects

all Non-Detects

all Non-Detects |

all Non-Detects

all Non-Detects

APP IX PESTICIDES

4,4-DDD ND ND 0.0092 J 0.019 J 0.0068
4,4'-DDE 0.05J 0.1J --- 0.013J 0.021J 0.01J
4,4-DDT ND ND 0.022 J 0.032 J 0.0048 J
BETA-BHC 0.035 0.035 --- 0.0048 J 0.011J 0.0026 J
DELTA-BHC ND ND 0.0032 ND ND
ENDOSULFAN Il 0.043J 0.044J --- ND ND ND
ENDRIN 0.22J 0.23J 0.012 J 0.018 J 0.0062 J
GAMMA BHC (LINDANE) 0.024J 0.022J --- ND ND ND
HEPTACHLOR ND ND 0.0029 ND ND
HEPTACHLOR EPOXIDE 0.18J 0.019 --- 0.0071J 0.010J 0.0048
ENDOSULFAN SULFATE 0.072J 0.082 J 0.021J 0.040 J 0.011J
ENDRIN ALDEHYDE 0.53J 0.57J --- 0.019 0.033J 0.01
ISODRIN ND ND 0.0028 J ND ND
KEPONE ND ND --- 0.02 0.042J 0.014J
TCLP PESTICIDES

| all Non-Detects | all Non-Detects
METALS
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Preliminary analytical data
Subject to verification

Sample ID] H2-OT000069-0-3L16 | H2-OT000070-0-3L16 | H2-OT000071-0-3L16 | H2-OT000072-0-3L17 | H2-OT000073-0-3L17 | H2-OT000074-0-3L17
Cell 11A, NAPL- Cell 11A, NAPL- Cell 11A, NAPL- Cell 12A, NAPL- Cell 12A, NAPL- Cell 12A, NAPL-
impacted sediment | impacted sediment | impacted sediment | impacted sediment | impacted sediment | impacted sediment
Sample type stockpile stockpile stockpile stockpile stockpile stockpile
Date Collected 07/16/2003 07/16/2003 07/16/2003 07/17/2003 07/17/2003 07/17/2003
Analyte
ANTIMONY 0.71 1.0 --- ND 1.1 0.63
ARSENIC 3.3 3.6 --- 3.9 4.2 3.9
BARIUM 24.2 28.1 --- 28.1 19.0 39.3
BERYLLIUM 0.27 0.29 --- 0.28 0.28 0.23
CHROMIUM 8.6 11.6 --- 10.8 11.1 11.2
COBALT 10.1 8.0 --- 9.7 12.9 11.8
COPPER 16.6 23.0 --- 15.8 53.9 22.4
LEAD 23.0 40.5 --- 8.4 17.3 11.4
MERCURY 0.048 0.070 --- 0.038 0.023 0.034
NICKEL 16.5 14.0 --- 17.2 37.0 19.1
SELENIUM 0.69 0.52 --- ND 0.35 0.46
SILVER 0.14 0.16 --- ND ND ND
THALLIUM 0.75 0.63 --- 0.72 15 1.0
TIN 0.74 1.8 --- ND 0.77 ND
VANADIUM 9.6 9.3 --- 9.7 8.0 9.4
ZINC 68.7 78.9 --- 55.8 76.7 55.0
INORGANICS
CORROSIVITY BY PH 8.1 8.1 8.0 11.4 8.3 12.3
CYANIDE REACTIVITY ND ND --- ND ND ND
IGNITABILITY (deg f) 150 150 --- 150 150 150
PAINT FILTER LIQUIDS (ml) ND ND ND ND ND ND
PERCENT SOLIDS (%) 94.1 94.6 --- 85.1 90.8 85.3
SULFIDE REACTIVITY 5.9 8.4 --- 10.4 6.4 ND
PCBS
AROCLOR-1254 --- --- --- 0.170J 0.370J 0.098 J
AROCLOR-1260 --- --- --- 0.450 1.6 0.29
PCB, TOTAL --- --- --- 0.620 2.0 0.39
ORGANIC
PETROLEUM HYDROCARBON 161.0 327.0 --- 7.7 106.0 ND
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